
STATE OF CALIFORNIA--BUSINESS,TRANSPORTACTION AND HOUSING AGENCY EDMUND G. BROWN Jr., Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES
Office of Structural Materials
Quality Assurance and Source Inspection

Bay Area Branch
690 Walnut Ave.St. 150
Vallejo, CA 94592-1133
(707) 649-5453
(707) 649-5493

Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     99.28

WELDING INSPECTION REPORT
Resident Engineer:Casey, William Report No: WIR-029123

Address: 333 Burma Road Date Inspected: 05-Feb-2013
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 700
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 1530
Contractor: U S Hoist Location: center hil , Il

CWI Name: James Kent Smith CWI Present: Yes No
Inspected CWI report: Yes No N/A Rod Oven in Use: Yes No N/A
Electrode to specification: Yes No N/A Weld Procedures Followed: Yes No N/A
Qualified Welders: Yes No N/A Verified Joint Fit-up: Yes No N/A
Approved Drawings: Yes No N/A Approved WPS: Yes No N/A

Delayed / Cancelled: Yes No N/A
Bridge No: 34-0006 Component: elevator for main structure

Summary of Items Observed:
This Quality Assurance Inspector (QAI) arrived on site at US Hoist in Crest Hill, IL, and met with QAI “Jo Jo” 
Lizardo who is monitoring the fabrication of the elevator assembly for the Bay bridge project. Jo Jo presented this 
QAI with the documentation on this project for review. Documents reviewed were; approved drawings, mill test 
reports,Special Provisions and shop drawings that were being followed out in the shop of each detailed piece. 
Following review of the drawings, this QAI was given a tour of the facilities where the work was being performed. 
This QAI was introduced to the project engineer Bob Overbeck. During the tour this QAI observed work being 
performed on the door frame material for the locking mechanism, along with welding of the frames components. 
Also noted were material(s) being cut for future assemblies of this elevator component, these pieces were 
indentified and laid out for QC verification before fabrication would begin, this QAI was informed. Other frame 
work for the assembly was noted as being staged and ready for assembling during the day’s observations at 
various intervals of the fabrication of this assembly.
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WELDING INSPECTION REPORT
( Continued Page 2 of     )2

Summary of Conversations:
Basic conversation, fundamental to completion of the tasks at hand, occurred between this QAI and US Hoist 
Management and Quality Control personnel.
Comments
This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact Gary Thomas (916)764-6027, , who represents the Office of Structural Materials 
for your project. 

Inspected By: Smith,James Quality Assurance Inspector

Reviewed By: Riley,Ken QA Reviewer
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